AGENDA: May 13, 2003 4 6
CATEGORY: Consent
DEPT.: Public Works

TITLE: Well 17 Rehabilitation and Pump
Installation, Project 99-04—Accept
Construction

RECOMMENDATION

Accept Well 17 Rehabilitation and Pump Installation, Project 99-04, and authorize the final
contract payment.

FISCAL IMPACT

Well 17 Rehabilitation and Pump Installation is funded from the 1998-99 Water System
Improvements, Project 99-04, approved as part of the 1998-99 Capital Improvement Program
in the amount of $285,147. The final construction cost of $192,180 is within the construction
budget of $223,540.

BACKGROUND AND ANALYSIS

On November 27, 2001, the City Council awarded the construction contract to Zim Industries
of Fresno at the low bid price of $223,540, which included a $30,000 construction contingency.
The work included rehabilitating Well 17 to increase its production. Prior to the project, the
well was producing approximately 100 gallons per minute. After treating and cleaning the
well screens, the production increased to 250 gallons per minute.

A new pump was installed to match the improved pumping rate.
The final construction cost of $192,180 included four change orders, resulting in a contract

savings of $1,360 as shown on Attachment 1. All work has been completed in accordance
with the plans and specifications.
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Attachment: 1. Change Order Log
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